


# TIMELINE FOR WRIA 9 SALMON HABITAT PLAN

## Key Products and Milestones



# Revised Timeline

- **Policies & Programs**
  - ❖ subwatershed workgroups (late Mar.-May 2019)
  - ❖ watershedwide review (Mar.-Aug. 2019)
- **Update Project List**
  - ❖ Project sponsor meetings (summer/fall 2019)
  - ❖ Sub-basin ranking
- **Adaptive Management & Monitoring Plan**
  - ❖ Revise draft framework and integrate new goals/targets (fall/winter 2019)
- **Document Production**
  - ❖ Jan-Feb 2020
  - ❖ Forum Adoption (May 2020)